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Statement of Ongoing Contractsasof 05/20/08 06/ 03/ 08
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07-LA-1-.1/2.1 IN LOS ANGELES COUNTY I N LONG BEACH ALL AVERI CAN ASPHALT $846, 275 04/ 23/ 08 0%
07-3Y1504 FROM SAN GABRI EL RI VER TO ULTI MO P O BOX 2229 $0  05/14/08 0%
AVENLE $0 10/ 20/ 08
CORONA CA 928782229
RUBBERI ZED HOT M X ASPHALT OVERLAY .
(951) 736 7600 (562) 401- 3333
HML WecP
07-LA-1-9.5/12.2 IN LOS ANGELES COUNTY IN LOS ANGELESALL AVERI CAN ASPHALT SAAD, HUSSEI N $997,393 05/02/08 0%
07-2Y5104 FROM BLI NN AVENUE TO VERMONT AVENUE P O BOX 2229 11229 S. \WDODRUFF :g 05/ 21/ 08 0%
RUBBERI ZED HOT M X ASPHALT OVERLAY AVE.
CORONA CA 928782229 BV CA 90241. 5521
(951)736-7600 562) 401- 3333 -
HML WPCP (562) 401-
07- LA-1-19. 4/ 32 IN LOS ANGELES COUNTY I N LOS ANGELES FREEWAY ELECTRI C ALONZO, BERNARD $201, 900 09/ 05/ 07 0%
07-4L7704 AND REDONDO BEACH AT GARFI ELD AVENUE P. 0. BOX 7745 14620 CARVENI TA ROAD $0 10/ 04/ 07 0%
ors- () $0 08/ 14/08
AND PEARL STREET Rl VERSI DE, CA 92513- 7745 NORWALK, - CA 90650
0 PEDESTRI AN SI GNAL | MPROVEMENT ’ (562) 926- 2537 SUSPENDED
HB1 WecP
07- LA-1-27.4/30.9 IN LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRWILLO JR, G LBERT $11, 122,296 05/04/05  100%
07-1660U4 AT VARl OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $10$;ég, ggi gg; ;g; gg 88%
W DEN AND REALI GN ROADWAY '
LONG BEACH, CA 90806 BLVD., SUITE 200
WESTCHESTER, CA 90045
HEL3 SWPPP (310) 649- 1821
07-LA-1-28.7/29.6 IN LOS ANGELES COUNTY I N LOS ANGELES LOS ANGELES ENG NEERI NG CASTI LLO, ELOY $3, 917,983 12/ 05/ 06 92%
07-1661A4 FROM LA TI JERA BOULEVARD TO 0.9 KM 4134 TEMPLE CI TY BLVD. 9100 S. SEPULVEDA $2, géz ggg (1)25 %‘515 gg 570
SQUTH OF LMJ DRI VE ROSEMEAD. CA 91770 BLVD., SU TE 200 '
W DEN ROADVAY ' LOS ANGELES, CA 90045
HELL SWPPP (310) 649- 1827
07- LA-1-35.2/59.9 CLEAR STORM DEBRI' S FROM ROADVWAY AND  BURNS PACI FI C CONSTRUCTI ON | NCSAYKALI, ZARIF $2, 120,000 01/ 26/ 08 80%
07-1X9204 SHOULDERS DI R S EMERGENCY F. A 505 THOUSAND OAKS BLVD 12975 CULVER BLVD $1;$Zg§'g?g géj gi; gg 84%
CONTRACT - AND CAKE A 91300 LOS ANGELES, CA 90066 '
CLEAR STORM DEBRI S TO KEEP ROAD OPEN 'HOUS ' (310) 345- 6275

201130
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Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-1-35.3/46.9 IN LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COMPANY INC  RAM N, SI XTO M $6, 016,557 12/ 12/ 07 11%
07-254304 MONI CA, LOS ANGELES AND MALIBU FROM P O BOX 1489 12975 CULVER BLVD. $1, 611, 067 12;31; 07 27%
PALI SADES BEACH ROAD TO MALI BU LAGOON LOS ANGELES, CA 90066 $1,594, 067  04/30/09
SUN VALLEY CA 913531489
BRI DGE. 818) 767 8418 (213) 216- 4406
PLACE RUBBERI ZED ASPHALT CONCRETE (818) 767-
HML WeCP
07-LA-1-53.9/57. 4 REBUI LD (2) ROADBED SUPPORT SLOPES DB GENERAL ENG NEERI NG AND  MALACALZA, GEORGE $935,000 01/26/08  100%
07-1X9104 AND DRAI NAGE SYSTEMS WASHED OUT BY S| TE DEVELOPMENT | NC 1200 S SEPULVEDA BLVD $421, 6;3 8%5 gg; gg 100%
STORM RUNOFF DI R S EMERGENCY F. A 2158 SCENI CPARK STREET LOS ANGELES CA 90025 05/ 15/ 08
CONTRACT (310) 478- 7970 COMPLETED
REBUI LD SLOPES AND DRAI NAGE SYSTEM  |HOUSAND QAKS CA 91362
20. 10
07- LA-2-15.5/0 IN LOS ANGELES COUNTY AT VAR OUS J MCLOUGHLI N ENG NEERI NG CO | ZADPANAH, MOE $603,199 06/ 20/ 07 99%
07-457204 LOCATI ONS INC 2550 CORPORATE PLACE $561,097 07/06/07 4,0,
REPLACE JOI NT SEALS 10641 FULTON COURT SUTE G 107 $0 8‘5‘5 ggf 82
RANCHO CUCAMONGA, CA 91730 N?Z\ZEEEI Tﬁg? CA 91754
HVBH WPCP (323) 981-
07- LA-2-24.4/82.3 IN LOS ANGELES COUNTY I N AND NEAR LA GRANI TE CONSTRUCTI ON COVPANY NMCKENZI E, DARRELL $20, 245,599 06/ 22/ 06 49%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $19, 355, 12% 8675; gg; gg 94%
ROUTE 2 AND 210 SEPARATI ON TO SAN GLENDALE, CA 91208
BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637. 2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-2-74.0/74. 1 IN LOS ANGELES COUNTY NEAR BI G PINES GRI FFI TH COVPANY $2, 660, 486 05/ 14/ 08 0%
07-4J1804 AT 9.3 KM VEST OF BI G PINES H GHWAY P O BOX 2150 $0 05/ 29/ 08 0%
CONSTRUCT BRI DGE $0
SANTA FE SPRI NGS CA 90670
(562) 207- 1777
HA23 WeCP
07-LA-2-/0 IN LOS ANGELES COUNTY AT VARI QUS POWELL CONSTRUCTORS MALACALZA, GEORGE $8,271,026 02/09/07  100%
07-231314 LOCATI ONS 8555 BANANA AVENUE $8, 096, 703 02/ 27/ 07
ACI M X037- (132) E 1200 S. SEPULVEDA $136.224 10/21/08 8%

NHX0- 37 1- ( 3E)

--0

HA42 SWPPP

State of California Department of Transportation

CONSTRUCT LI TTER REMOVAL DEVI CES
FONTANA, CA 92385

BLVD.
LOS ANGELES, CA 90025
(310) 478- 7970
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07-LA-5-13.1/13.5 IN LOS ANGELES COUNTY IN THE CITY OF J MC LOUGHLI N ENG NEERI NG CO SAAD, HUSSEI N $965, 775 02/ 29/ 08 0%
07-255804 COMVERCE FROM 0.3 KM WEST OF TRIGGS | NC 11229 S. \WOODRUFF $139, 230 03; 18; 08 14%
AC'Og’* 2029-522)8) E STREET OVERCROSSI NG TO 0.5 KM SOUTH 10641 FULTON COURT AVE. $139,230 12/17/08
- - OF ROUTE 710/ 5 SEPAR DOMNEY, CA 90241 SUSPENDED
--0) REPLACE OUTER SEPARATI ON BARRI ER RANCHO CUCAMONGA CA 91730 (562) 401- 3333
HB1 WeCP (909) 944- 1037
07-LA-5-13.5/14.3 IN LOS ANGELES COUNTY IN LOS ANGELES METROPOLE SAAD, HUSSEI N $831,018 03/08/07 78%
07- 4K6604 AND CI TY OF COWWERCE AT DOWNEY ROAD P O BOX 1632 11229 S. WDODRUEF $7gg, ‘71;2 f{g; gg; 8; 95%
ON RAMP AND AT EASTERN AVENUE OFF AVE. :
LAKE FOREST CA 92609
RAVP (714) 299- 2302 DOMNEY, CA 90241-5521
SLOPE PAVI NG . .
HAd SWPPP (562) 401- 3333
07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY I N LOS F C | CONSTRUCTORS | NC RESLER, CAESAR $45, 625, 766 10/ 24/ 05 57%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $27, 363,252 11/ 05/ 05 60%
ACI M 005 - (064)E $560, 035 10/31/10
VAR QUS LOCATI ONS VI STA, CA 92081-8831 GLENDALE, CA 91208
-0 REHABI LI TATE PAVEMENT d ) (818) 637- 2506
HA22 WeCP
07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VARI QUS POWELL CONSTRUCTORS W DJIAJA, DANI EL $5, 481,569 12/ 20/ 06 26%
07-2266A4 LOCATI ONS P.O BOX 698 1200 S. SEPULVEDA $1;$;g'zgi 84115 %Z;; % 2204
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. '
FONTANA, CA 92334
LOS ANGELES, CA 90025
HAd2 SWPPP (310) 478- 7970
07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY | N GLENDALE AND P& LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $365, 651 06/ 19/ 06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL 2090 FERN LN $328,351 07/06/06 0%
$1,944 12/07/09 0
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH CRANGE. CA 92868 GLENDALE, CA 91208 '
OF ALAVEDA AVENUE ’ (818) 637- 2506 PLANT EST
PLANTI NG AND | RRI GATI ON
HB311 WPCP SATI S
07-LA-5-28.9/37.4 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL MODHADDAS, SEYED ( SYD) $410, 538 05/ 08/ 08 0%
07-4S5104 AND BURBANK FROM VERDUGO AVENUE ENG NEERI NG CONSTRUCTI ON I NC 25061 W AVENUE :g f{g; g%j gg 0%
UNDERCROSSI NG TO OSBORNE ~ STREET 1792 KAl SER AVENUE STANECRD, STE. 70
UNDERCROSSI NG
REPLACE SLABS | RVI NE CA 926145706 2’2;5;\?5/;1 0;’?391355
HA22 wecP (949) 252- 0441
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Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-5-39. 4/ 45. 6 IN LOS ANGELES COUNTY I N LOS ANGELES CHUMD CONSTRUCTI ON, | NC. YOUNG, FRED $36, 844, 495 04/ 12/ 05 0%
07- 122004 $36, 529, 950 04/ 27/ 05
FROM ROUTE 118 AND 5 SEPARATION TO 14425 JOANBRI DGE STREET 13171 TEFAI R AVENUE 0%
ACNH- 005 - (051) N $0 12/ 24/08
0.7 KM SOQUTH OF ROUTE 14 AND 5 SYLMAR, CA 91754
00-5 30- (1N) BALDW N PARK, CA 92334 " 05/ 20/ 08
CONNECTCR OVERHEAD (818) 364- 2760 PLANT EST
-0 W DEN FREEWAY AND STRUCTURES SATI S
HB5 SWPPP
07- LA-5-44. 2/ 46 IN LOS ANGELES COUNTY | N SANTA MCM CONSTRUCTI ON, | NC. PATEL, JAGDI SH $114, 415,514 03/ 27/ 08 0%
g/ir{:sggg‘;-(mm N CLARI TA ON ROUTE 5 AND ON ROUTE 14  P.O. BOX 867 5160 HASKELL AVE :g 82; 8% (1)2 0%
CONSTRUCT HOV LANES AND CONNECTORS
--() BLOOM NGTON, CA 92316 ENCINO  CA 91436
(818) 788- 3303
HE13 SWPPP
07- LA-10-4.6/17.2 IN LOS ANGELES COUNTY IN LOS ANGELES TERNO, | NC. NGUYEN, LUKE $2,163,376 09/22/06  100%
07-182104 AT VAR QUS LOCATI ONS 15701 HERON AVE. 14620 CARVENI TA ROAD $1, ggé, éié (1)25 2?5 gg 77%
UPGRADE SURVEI LLANCE SYSTEM NORWA :
LA M RADA, CA 90638 LK, CA 90650
(562) 926- 2537 OVER RUN
HB4N WPCP
07-LA-10-4.7/13.2 IN LOS ANGELES COUNTY I N LCS ANGELES MODERN ALLOYS | NC HUSSAI N, MJSTAFA $402, 687 08/ 27/ 07 32%
07- 450904 AT VARI OUS LOCATI ONS 11172 WESTERN AVENUE $166, 055 09/ 27/ 07 41%
OTS- 0319- (014) E | NSTALL METAL BEAM GUARD RAI L $125,136 06/ 30/ 08
--() STANTON CA 90680
(714) 893- 0551 (310) 478- 7970
HB1 WPCP
07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VARI OUS POMELL CONSTRUCTORS TAWFI K, GAMAL $10, 924, 848 10/ 04/ 07 16%
07-2267A4 LOCATI ONS 8555 BANANA AVE. $3,549,119 10/ 25/ 07
ACI M X037- (137) E 11229 'S. VOODRUFF $581,966 01/10/01 337
CONSTRUCT LI TTER REMOVAL DEVI CES DOMKEY, CA 92603
| MX0- 37 1- ( 8E) FONTANA, CA 923355
0 (562) 401- 3333
HA42 SWPPP
07-LA-10-14.2/18. 1 IN LOS ANGELES COUNTY AT VARI QUS BALFOUR BEATTY PATEL, PRAVIN $17,583,166 04/ 27/ 07 42%
07-222224 LOCATI ONS | NFRASTRUCTURE, | NC. $6, 510,373 06/ 04/ 07
ACI M- X037- (134) E 1615 SQUTH WALL $383 699 07/16/09 /%

NHPO- 60 1- ( 2E)

--0

HA21 WPCP

State of California Department of Transportation

BRI DGE RESTORATI ON

2012 CECILIA CIRCLE, SU TE101

CORONA, CA 92881

STREET
LOS ANGELES, CA 90015
(213) 620- 2039
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Statement of Ongoing Contractsasof 05/20/08 06/ 03/ 08
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-10-21. 0/ IN LOS ANGELES COUNTY I N LOS ANGELES BEADOR CONSTRUCTI ON AZI MA HASSAN $494, 700 05/ 15/ 08 0%
07-1X2404 AND MONTEREY PARK ON ROUTE 10 AND 26320 LESTER Cl RCLE $0  05/30/08 0%
ROUTE 710 $0
REHABI LI TATE ROADWAY CORONA, - CA 92883 (323) 981-1795
HA23 WeCP
07- LA-10-28.0/31. 2 IN LOS ANGELES COUNTY IN EL MONTE ANDLASTI NG | MAGES LANDSCAPE CHOU, M CHAEL $135,509 06/ 25/ 07 76%
07-2Y9604 BALDW N PARK FROM BALDW N AVENUE 15942 LOS SERRANCS CC DR D401 1041 BADI LLO, SUITE $1ég, ggg 8;; (1)35 8; 87%
UNDERCROSSI NG TO ROUTE 605 AND 10 CHING HILLS CA 91708 112 :
SEPARATI ON COVI NA, CA 91722
EXTEND PLANT ESTABLI SHVENT PERI OD .
P VPCP (626) 339- 1601
07-LA-10-33.3/42.5 IN LOS ANGELES COUNTY | N BALDW N PAVE- TECH, | NC. TRAN, KELVIN $181, 720 04/ 23/ 08 0%
07-2Y7104 PARK, WEST COVI NA, SAN DI MAS AND 735 LAGUNA DRI VE 11229 S. \WOODRUFF 28 835 %g; gg 0%
POMONA FROM PUENTE AVENUE AVE.
UNDERCROSS! NG TO ROUTE 10/ 71 SEPARAT] “ARLSBAD, CA 92008 DOVKEY, CA 90241
REPAI R BRI DGE JO NT SEALS .
VB VPCP (562) 401- 3333
07- LA-14-24.7/25. 1 MULTI - VEHI CLE COLLI SION & FI RE W THI N CHUMD CONSTRUCTI ON FRED YOUNG $4,435 000 10/15/07  100%
07-1X8304 LA- 14/ SB LA-5 TRUCK BYPASS TUNNEL, 14425 JOANBRI DGE ST. 13171 TELFAI R AVE, $2, g%g" ggg égj %g; 8; 59%
FI RE DEBRI S, DAMACGE TO PAVEMENT & SUl TE 101 !
BALDW N PARK, CA 91706- 1747 05/ 27/ 08
STRUCTURE DI R S EMERGEN SYLMAR, CA 91342 OVER RUN
CLEAR FI RE DEBRI'S, STRUCTURE REPAI R (818) 364- 2760
201130
07-LA-14-35.8/43. 1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL MOGHADDAS, SEYED $7, 669,548 01/ 10/ 06 99%
2&;9‘;(1)(132_ 063) E AT VARI OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON I NC 25061 W AVENUE $8,$§‘21, 22(13 8% gi; gg 99%
0 (063) CUT AND STABI LI ZE ROCK SLOPES 1792 KAl SER AVENUE STANFORD STE 70 :
| RVI NE CA 926145706 VQZEN;?’ 0(2:'?391355
HA42 SWPPP (949) 252- 0441 (661) 257-
07- LA- 14-39. 8/ 68 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON- CHASE GENERAL $706, 797 05/09/08 0%
07-4L5004 AT VARI QUS LOCATI ONS FROM AGUA DULCE CONSTRUCTI ON | NC, $0 05/ 21/ 08 0%
ROAD UNDERCROSSI NG TO AVENUE J 1792 KAl SER AVE $0

UNDERCRGCSSI NG

REPLACE APPROACH SLABS IRVINE, CA 92614-0266

HVB WPCP
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Statement of Ongoing Contractsasof 05/20/08 06/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-19-3.9/7.4 IN LOS ANGELES COUNTY | N LAKEWOOD AT CALI FORNI A ENG NEERI NG & WANG, PAUL $557,520 06/ 15/ 07 93%
07- 4H3404 VARI OUS LOCATI ONS CONTRACTI NG | NC 14620 CARMVENI TA ROAD $g?1:g, gz)g 82; gy 8; 95%
MODI FY SI GNAL AND LI GHTI NG 16027 BROOKHURST ST STE G 240 NORWALK, CA 90650 :
FOUNTAI N VALLEY, CA 92708 (562) 926- 2537
HB4N WPCP
07-LA-27-5.7/8.5 REBUI LD ROADBED SUPPORT SLOPES WASHED SPATES EXCAVATI ON & EQUI PMENT RAM N, SI XTO M $385,000 01/26/08  100%
07-1X9004 OUT BY STORM RUNOFF DIR S EMERGENCY RENTAL, | NC. 12975 CULVER BLVD. $396, Ggg 84115 ig; gg 100%
F. A. CONTRACT 1333 THOUSAND QAKS BLVD #210 | 0OS ANGELES, CA 90066 05/ 07/ 08
REBUI LD SLOPES TO SUPPORT ROADWAY .
THOUSAND OAKS, CA 91362 (213)216- 4406 COMPLETED
201130
07- LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVI EW AT H GHLAND CONSTRUCTION, INC.  CASTILLO, ELOY $526,290 12/11/06  100%
07- 453504 0.2 KM NORTH OF HAPPY TRAI L 133 N. PI XLEY STREET 9100 S. SEPULVEDA $519, Oég 8;5 (1)‘315 g; 100%
RESURFACE ASPHALT CONCRETE
ORANGE, CA 92868 BLVD., SUI TE 200
LOS ANGELES, CA 90045
HAd2 VPCP (310) 345- 6275
07-LA-27-11.1/12.1 IN LOS ANGELES COUNTY IN LOS ANGELESD. G YEAGER CONSTRUCTI ON CO.  MOHSENZADEH, ALl $145, 264 04/ 22/ 08 7%
07-2Y5504 FROM MULHOLLAND WAY TO AVENUE SAN P.O BOX 74073 13171 TELFAI R AVE. $24,988 05/13/08 19%
LUS 101 $24,988 10/ 02/ 08
REPLACE CONCRETE S| DEVWALK SAN CLEMENTE, CA 92673 SYLMAR, CA 91342
P VPCP (213) 729- 8867
07-LA-27-12.5/14. 3 IN LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COVPANY SAYKALI, ZARIF $575,409 11/29/06 56%
07- 4K1404 FRO BURBANK BOULEVARD TO HART STREET P.O. BOX 1489 9100 S. SEPULVEDA $542,995 12/ 19/ 06 94%
W DEN ROADVAY BLVD., SU TE 200 $0 01/30/08
SUN VALLEY, CA 91353-1489 "
LOS ANGELES, CA 90045 SUSPENDED
HBAN VPCP (310) 649- 1821
07- LA-27-14.3/17.2 IN LOS ANGELES COUNTY IN LOS ANGELESALL AVERI CAN ASPHALT CHAVEZ, EFRAI M $516, 000 04/ 03/ 08 0%
07- 456004 FROM BASSETT STREET TO PARTHENI A P.O BOX 2229 13171 TELFAI R AVENUE, :g 835 %Z 82 0%
STREET CORONA, CA 92878-2229 SUITE 101
W DEN AND RESTRI PE ROADVWAY ’ ) SYLMAR, CA 91342

HB4N WPCP (818) 364- 2760
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07- LA- 39-30. 6/ 30. 6 IN LOS ANGELES COUNTY NEAR FALLING J. MCLAUGHLI N ENG NEERI NG CO CHOU, M CHAEL $2,241,509 11/08/07 3%
07-231204 SPRI NGS AT NORTH FORK SAN GABRI EL 10641 FULTON CT 12901 E. RAMONA BLVD. $64,310 12/03/07 306
ACST- P039- (020) E R VER BRI DGE SUTE H $64,310 05/21/10
__(P)O' 39 0-(0B) REPLACE BRI DGE FOUNDATI ON RANCHO CUCAMONGA, - CA 91730 | RW NDALE, CA 91076
Aol SWPPP (626) 338- 3430
07-LA-47-.9/2 IN LOS ANGELES COUNTY I N LOS ANGELES GRI FFI TH COVPANY TRAN, K. $6, 416,390 10/ 04/ 07 37%
g&fgg%-(oosm FROM 0.2 KM WEST OF HARBCR BOULEVARD P.O. BOX 2150 11229 S. WDODRUFEF $2;$g§g: ggg 135 gg; 8; 40%
UNDERCROSSI NG TO 0.1 KM EAST OF FERRY SANTA FE SPRINGS. CA 90670 AVE.
-0 STREET UNDERCROSS ' DOWNEY, CA 90241
REPAI R BRI DGE DECKS .
Hao1 VPCP (562) 401- 3333
07-LA-47-.9/.9 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE, | NC. TRAN, K $365, 244 02/ 29/ 08 0%
07- 450304 AT 0.1 KM VEST OF HARBOR BOULEVARD 1792 KAl SER AVE. 11229 S. WOODRUFF 28 835 %g; gg 0%
REPLACE OVERHEAD SI GN AVE.
I RVINE, CA 92614
DOMNEY, CA 90241
v VPCP (562) 401- 3333
07-LA-47-/.9 IN LOS ANGELES COUNTY I N LOS ANGELES BELAI RE WEST LANDSCAPE | NC PUNJABI, RAJ $1,792,918 09/ 01/ 06 0%
07-179904 AT VARI OUS LOCATI ONS PO BOX 6270 11229 SOUTH DODRUFF $1, ggi ggg fﬁ; (1)25 gg 0%
PLANTI NG AND | RRI GATI ON AVENUE !
BUENA PARK CA 90622
DOANEY CA 90241 PLANT EST
A0S SWPPP (562) 572- 6230 SATI S
07-LA-47-12.4 IN LOS ANGELES COUNTY IN LOS ANGELESALL AVERI CAN ASPHALT SAAD, HUSSEI N $645, 000 04/ 29/ 08 0%
07-2Y5204 AT VARI OUS LOCATIONS ON ROUTE 110 P O BOX 2229 11229 S. \WOODRUFF 28 05/ 21/ 08 0%
AND ROUTE 47 AVE.
HOT M X ASPHALT OVERLAY CORONA CA 928782229 DOVKEY, CA 90241- 5521
(951) 736-7600 (562) 401- 3333
HMLA WeCP
07-LA-57-.9/11.6 IN LOS ANGELES COUNTY | N DI AMOND BAR, PAVE TECH | NC SAAD, HUSSEI N $2,369,870 05/02/07  100%
07-4L5504 CI TY OF I NDUSTRY, POMONA, SAN DI MAS 735 LAGUNA DR 11229 S. WOODRUFE AVE $2, 337, 6;8 825 g; 8; 100%
AND GLENDORA AT VARI OUS LOCATI ONS DOV
CLEAN AND TREAT BRI DGE DECKS CARLSBAD CA 92008 e 05/12/08
(562) 401- 3333 COVPLETED

HVB WPCP

State of California Department of Transportation

(760) 729- 7592
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Statement of Ongoing Contractsasof 05/20/08 06/ 03/ 08
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-57-6.8/7.7 IN LOS ANGELES COUNTY I N POMONA FROMJ MC LOUGHLI N ENGI NEERI NG CO SAAD, HUSSEI N $642,222 02/08/08 32%
07-3Y1604 POMONA BOULEVARD UNDERCROSSI NG TO I NC 11229 S. \WDODRUFE $700 02/27/08 0%
ROUTE 57/10 SEPARATI ON 10641 FULTON COURT AVE. $700 12/30/08
REPLACE CONCRETE PAVEMENT DO .
RANCHO CUCAMONGA CA 91730 (562;51610232(3)241 5521
HML WPCP (909) 944- 1037
07-LA-60-.4/4.1 IN LOS ANGELES COUNTY I N LOS ANGELES TRUESDELL CORPORATI ON OF | ZADPANAH, MOE $728,728 04/ 29/ 08 0%
07-41L8404 AND MONTEREY PARK FROM SOTO STREET  CALI FORNI A | NC 2550 CORPORATE PLACE, $0 05/21/08 0%
UNDERCROSSI NG TO WOODS AVENUE 1310 W 23RD STREET SUl TE G 107 $0
UNDERCROSSI NG NONT
REPLACE JO NT SEALS TEMPE,  AZ 85282 (323;555\1(_ E/;s:’ ST
HVB WPCP
07-LA-60-1.0/1.2 IN LOS ANGELES COUNTY IN LOS ANGELES O DONNELL CONSTRUCTI ON AZI MA, HASSAN $661, 300 09/07/07 91%
07-241404 FROM EUCLI D AVENUE OVERCROSSING TO 559 W COVI NA BOULEVARD 2550 CORPORATE PLACE, $§ii’ %é (1)25 gg; 8; 85%
WH TTI ER BOULEVARD UNDERCROSSI NG SAN DI VRS CA 91773 2611 SUl TE G- 107 :
CONSTRUCT SLOPE PAVI NG ' MONTEREY PARK, CA 91754
Haos - (323)981-1795
07- LA-60-5.0/ 12 IN LOS ANGELES COUNTY | N MONTEREY J. MCLOUGHLI N SANDOVAL, MARTI N $750, 395 03/ 26/ 08 0%
07-3Y0604 PARK, MONTEBELLO, SOUTH EL MONTE, AND 10641 FULTON COURT 721 BREA CANYON ROAD, $0 04/17/08 0%
Cl TY OF | NDUSTRY STE. 6 $0  04/07/09
SEAL DECK AND REPLACE JO NT SEALS RA CUCAMINGA, - CA 91730 WALNUT, CA, 91789
VB PCP (909) 594- 3720
07- LA-60-8.5/10. 6 IN LOS ANGELES COUNTY | N ROSEMEAD AND ODONNELL CONSTRUCTI ON | NC SAAD, HUSSEI N $688,369 05/18/07 0%
07-4K4704 SOUTH EL MONTE AT VARI OUS LOCATIONS 559 W COVI NA BLVD 11229 S. \WOODRUFF $6§§v 2‘2% 825 gg; 8; 0%
SLOPE PAVI NG AND LANDSCAPI NG :
SAN DI MAS CA 917732911 AVE. BV CA 90241 05/ 29/ 08
(909) 394- 4510 562) 401- 3333 el
HA42 SWPPP (562) 401- SATI S
07- LA-60-11. 8/ 23. 3 IN LOS ANGELES COUNTY AT HACI ENDA SKANSKA USA ClVIL WEST CALIF BASHOURA, YANI NA $114, 938,885 03/ 13/ 07 29%
2&&5%%’3_(130) c HEl GHTS AND ROW.AND HEI GHTS AT 1995 AGUA MANSA ROAD 721 BREA CANYON ROAD $§§, ggg' gzg 8;‘; %g; % 29%
VARl OUS LOCATI ONS #6 e
LN62-07 0-(0E) CONSTRUCT HOV LANE AND SOUNDWALLS R VERSIDE, CA 92509 WALNUT, CA 91789

--0)
HB5  HB5 SWPPP

HB311

(909) 594- 3739
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Statement of Ongoing Contractsasof 05/20/08 06/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-60-18.0/ 30. 5 IN LOS ANGELES COUNTY IN CI TY OF PAVE TECH, | NC. SANDOVAL, MARTI N $361, 827 03/19/08 13%
07-3Y1204 | NDUSTRY, HACI ENDA HEI GHTS, ROW.AND 735 LAGUNA DRI VE 721 BREA CANYON $4,180 04/11/08 1%
HEI GHTS, DI AVOND BAR AND POMVDONA ROAD.. STE. 6 $4,180 10/31/08
SEAL DECK AND REPLACE JO NT SEALS CARLSBAD,  CA 92008 WALNUT, CA 91789
VB VPCP (909) 594- 3720
07- LA-60-19. 0/ 23. 3 IN LOS ANGELES COUNTY IN CITY OF ORTI Z ASPHALT PAVING, | NC. SANDOVAL, MARTI N $933, 658 03/ 24/ 08 21%
07-2Y4304 | NDUSTRY, DI AVOND BAR AND AT ROW.ANDP. O. BOX 883 721 BREA CANYON ROAD $750, 606 04/07/08 80%
' $750, 606 09/ 15/08
HEI GHTS COLTON, CA 92324 SUTTE G
RUBBERI ZED ASPHALT CONCRETE OVERLAY ! WALNUT, CA 91789
HVLA VPCP (213) 798- 6063
07- LA- 60- 29. 4/ 0 IN LOS ANGELES COUNTY | N POMONA AT  BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICl A $13,181, 848 02/10/06 0%
07-201704 THE POVONA MAI NTENANCE STATI ON P.O. BOX 429 721 BREA CANYON ROAD, $12é12421' ggé 8?5 ig; gg 0%
CONSTRUCT NEW MAI NTENANCE STATI ON SUITE 6 '
FONTANA, CA 92334
WALNUT, CA 91789 PLANT EST
HA12 SWPPP (909) 594- 9311 SATI S
07-LA-90-1.2/1 IN LOS ANGELES COUNTY IN LOS ANGELES C C MYERS | NC TRWILLO, G LBERT $11, 818,677 02/ 16/ 05 0%
07-1693C4 AT VARI OUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $11,903,790 03/03/05 0%
W DEN EXI STI NG FREEVAY BLVD. . SUITE 200 $46, 174 09/ 29/ 08
RANCHO CORDOVA CA 957412948 " L7\ = o™ o0 o
(916) 635-9370 310) 649- 1821 s
HE13 SWPPP (310) 649- SATI S
07-LA-91-6.0/14. 1 IN LOS ANGELES COUNTY | N CARSON, CHUMD CONSTRUCTI ON | NC. LONGAZO, RON $71, 609, 260 11/03/05 58%
07-182204 COVPTON AND LONG BEACH AT VARI OUS 14425 JOANBRI DGE STREET 11229 S. \WDODRUFE $57, 847,569 11/21/05 78%
ACNH 091 - (123)E $2,573,859 02/ 12/ 09
LOCATI ONS AVE.
--0) REHABI LI TATE PAVENENT BALDW N PARK, CA 91706- 1747 v CA 90241
A2 - (562) 401- 3333
07- LA-91-9. 8/ 10 IN LOS ANGELES COUNTY I N COVPTON AT  PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06  100%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N. FAI R OAKS 11229 S. WDODRUFEF $235, Ggg 82; 125 gg 54%
COLLEGE OVERHEAD AVENUE
REPAI R ERCSI ON AND SPALLS ALTA DENA, CA 91001 DOMNEY, CA 90241 OVER RUN

Aol PCP (562) 401- 3333
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Statement of Ongoing Contractsasof 05/20/08 06/ 03/ 08
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-11.6/20.5 IN LOS ANGELES COUNTY AT VAR QUS O DONNEL CONSTRUCTI ON | NC JAHROM , REZA $1, 279,034 05/ 17/ 07 39%
07-4L8904 LOCATI ONS 579 W COVI NA BLVD 11229 S. \WDODRUFF $1,§22' 2;3 825 gg; 8; 94%
CLEAN AND TREAT BRI DGE DECKS AVE. :
SAN DI MAS, CA 91773-2911
DOMNEY, CA 90241
VB VPCP (562) 401- 3333
07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY | N ARTESI A AND ACCU CONSTRUCTI ON WANG, M KE $2, 273,388 01/05/ 06 54%
2&1&53881(125)5 CERRI TOS FROM 0. 4 KM WEST OF Pl ONEER 23135 BETTY ROAD 11229 S. WDODRUFEF $2, 12};88 2%5 gg; gg 94%
BOULEVARD UNDERCROSSI NG TO 0.2 KM PERRLS. CA 92570 AVENUE :
-0 EAST OF NORWALK BOULEV : DOWKEY, CA 90241
PLANTI NG AND | RRI GATI ON .
A0S SWPPP (562) 401- 3333
07- LA-101-.6/10. 4 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL | ZADPANAH, MOE $2, 906, 975 09/ 01/ 06 0%
07- 232304 AT VARl OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC 2550 CORPORATE PLACE, $2, 873, 123 825 %gf 82 0%
ROADSI DE MAI NTENANCE 1792 KAl SER AVENUE STE. G 107
IRVINE, CA 92614-5706 '\’?Z\ZEEEI Tﬁg? A 91754 PLANT EST
HA28 SWPPP (323)981- SATI S
07-LA-101-.9/8.1 IN LOS ANGELES COUNTY IN LOS ANGELESALL AVERI CAN ASPHALT | ZADPANAH, MOE $505, 403 04/ 01/ 08 0%
07- 453804 FROM MAI N ST OVERCROSSI NG TO P O BOX 2229 2550 CORPORATE PLACE, :g f{g; %(7)5 gg 0%
Pl LGRI MAGE OVERCROSSI NG SUl TE G 107
REPLACE CONCRETE PAVEMENT » CA 92878-2229 MONTEREY PARK, CA 91754
A2 VPCP (323)981- 1795
07-LA-101-1.3/31.9 IN LOS ANGELES COUNTY I N LOS PAVE TECH | NC AZI MA, HASSAN $1, 269, 146 06/ 25/ 07 50%
07-4L9104 ANGELES, H DDEN HILLS AND CALABASAS 735 LAGUNA DRI VE 2550 CORPORATE PLACE, 22;21 ig% (1)15 i;; g; 76%
AT VARI QUS LOCATI ONS CARLSBAD. CA 92008 SU TE C 107 !
SEAL BRI DGE DECKS AND JOI NTS ' MONTEREY PARK, CA 91754 SUSPENDED
VB VPCP (323)981-1795
07- LA- 101- 25. 3/ 38. 2 IN LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10, 872,388 11/14/05  100%
2&&5828?}(27& c AT VARl OUS LOCATI ONS P.O. BOX 2810 13171 TELFAIR AVE. $10, 232' igg (1)25 gg; 82 98%
| NSTALL COMMUNI CATI ON SYSTEM :
--0) CERES, CA 95307 SUITE 101 05/ 28/ 08

SYLMAR, CA. 91342

HB4N WPCP (818) 364- 2760
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Statement of Ongoing Contractsasof 05/20/08 06/ 03/ 08
District 07
Location xwaraea
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-101-33.2/33. 4 IN LOS ANGELES COUNTY | N AGOURA AUTOBAHN CONSTRUCTI ON | NC DI PSI A M CHAEL $418,709 03/ 25/ 08 0%
07-453604 HILLS AT 0.3 M LES EAST COF PALO P O BOX 11238 1525 RANCHO CONEJO $0 04; 07; 08 0%
COMADO CANYON ROAD #102 $0  09/26/08
UPGRADE MEDI AN BARRI ER SANTA ANA CA 927111238 THOUSAND QAKS, CA 91320
(714) 769-7025 (310) 345- 6263
HA27 WPCP
07- LA-101-34.2/38. 2 IN LOS ANGELES AND VENTURA COUNTIES SECURI TY PAVI NG COVPANY, |NC. |RA, ALFRED $4,096, 779 12/ 15/ 06 0%
07-186104 AT VARI OUS LOCATI ONS P.O BOX 1489 1525 RANCHO CONEJO $3,760,383 01/11/07 0%
ACST- QL01- (121) B CONSTRUCT CONCRETE MEDI AN BARRI ER BLVD. $21,122  03/20/09
G Q1-01 1-(1E) SUN VALLEY, CA 91353-1489
0 THOUSAND OAKS, CA 91320 PLANT EST
HA27 SWPPP (805) 480- 4928 SATI S
07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY IN LOS ANGELES HI GHLAND CONSTRUCTI ON | NC $535, 055 05/ 09/ 08 0%
07- 400604 AND LONG BEACH AT VARI QUS LOCATIONS 133 NORTH PI XLEY STREET $0 05/ 21/08 0%
FROM | STREET TO ROUTE 1/103 $0
SEPARATI ON ORANGE CA 92868
I NSTALL DRAI NAGE FACI LI TI ES (714) 538- 5156
HA42 WPCP
07-LA-105-.5/.5 IN LOS ANGELES COUNTY IN LOS ANGELES RSB GROUP | NC NJOYA, DAVID $488,045 11/ 16/ 07 2%
07-4L7304 AT SEPULVEDA BOULEVARD 22600 G LAMBERT STREET NO 140 $0  12/05/07 0%
W DEN AND RESURFACE ON- RAMP L AKE FOREST CA 92630 $0  07/31/08
(949) 454. 1999 (310) 609- 0264 SUSPENDED
HB1 WPCP
07-LA-105-2. 4/ 2. 4 ON VB LA-105 TRANSI TION RD TO SB LA- PETERSON- CHASE GENERAL NJOYA, DAVID $960, 000 04/18/07  100%
07-1X7304 405 LOS ANGELES COUNTY, DIR S ENG NEERI NG CONSTRUCTI ON, I NC. 18730 S. W LM NGTON $203,926 04/18/07 210
EMERGENCY F. A 1792 KAl SER AVENUE AVE.. SUTE 103 $41,996 06/30/08
RWE APPRCH SLABS, RSTCR SPPRT, REPLC NCHO DOM
IRVINE, CA 92614 RA NGUEZ, CA
2010 SLABS 90220
(310) 609- 0264
07-LA-110-.9/21.5 IN LOS ANGELES COUNTY AT VARI OUS PETERSON CHASE GENERAL NJOYA, DAVID $488, 737 05/ 02/ 08 0%
07-4L9504 LOCATI ONS FROM ROUTE 110/ 47 ENG NEERI NG CONSTRUCTI ON I NC 18730 S. W LM NGTON $0 05/21/08 0%
SEPARATI ON TO VENI CE BOULEVARD 1792 KAl SER AVENUE AVE.. SUTE 103 $0 01/27/09
UNDERCROSSI NG RANCHO DOM NGUEZ, CA
REPLACE JO NT SEALS I RVINE CA 926145706 90220
HVB WeCP (949) 252- 0441

(310) 609- 0264



State of California Department of Transportation Page 12

Statement of Ongoing Contractsasof 05/20/08 06/ 03/ 08
District 07 —
%:Ocation Bid + CCO Ewér . %Ti
ontract . 1a + S st Com vlime
Fed Aid E’Tg;]m Wwater Description Eﬁgﬁ'ﬁ::r:r Comp To date Approvedp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
07-LA-110-9.0/9 REBUI LD THE ROADBED, SUPPORT SB 110 BURNS- PACI FI C CONSTRUCTI ON | NCGALLARDO, SAM $1,385,000 11/26/07  100%
07-1x8804 OFF- RAMP TO 190TH STREET, REMOVE AND505 E. THOUSAND QAKS BLVD, 18730 S. W LM NGTON $987, 421 11/26/07 71%
REBUI LD ROADVWAY BASE AND PAVEMENT AVE, STE. 103 $368,487 06/ 30/ 08
DR S ENERGENCY F. A THOUSAND OAKS, CA 91360 RANCHO DOM NGUEZ, CA OVER RUN
REMOVE & REBUI LD DAMAGED PAVEMENT 90220
20.10 (310) 609- 0264
07- LA-110-11.5/14. 2 IN LOS ANGELES COUNTY IN LOS ANGELESJ MC LOUGHLI N ENG NEERI NG CO $3, 100,162 05/ 02/ 08 0%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO  INC $0  05/21/08 0%
111TH PLACE OVERCROSSI NG 10641 FULTON COURT %0
REPLACE SLABS AND SEAL JOI NTS
RANCHO CUCAMONGA CA 91730
HMVL WPCP (909) 944- 1037
07- LA-110-13.7/13. 7 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL SOHEI LI, ANDY $609, 973 06/ 26/ 07 91%
07-4J7004 AT NORTHBOUND | MPERI AL H GHWAY OFF  ENG NEERI NG CONSTRUCTI ON INC 18730 S. W LM NGTON $491,071  07/16/07 79%
RAMP 1792 KAI SER AVENUE AVE. STE 103 $73,527 09/ 25/ 08
RESURFACE ASPHALT CONCRETE |RVI NE CA 926145706 QRSIZ\?JO DOM NGUEZ, CA
HA22 WPCP (949) 252- 0441 (310) 600- 0264
07- LA-110-21.4/23.5 IN LOS ANGELES COUNTY IN LOS ANGELES JOE MCLOUGHLI N ENGI NEERI NG CO WANG, SI MON YEH- FU $2, 138,285 09/10/07 51%
07-254104 FROM ROUTE 10/110 SEPARATION TO 0.3 10641 FULTON COURT 1615 SOUTH WALL $2, 046,463 10/ 09/07 95%
ACST- P110- (014) E KM NORTH OF FI RST STREET STREET $275,539 09/ 15/ 08
(P)l- 10 0- (4E) UNDERCRCSS! NG RANCHO CUCAMONGA, CA 91730 LS ANGELES, CA 90015
HB1 WPCP GRI ND PAVEMENT AND REPLACE SLABS (213) 620- 2039
07- LA-110-22. 0/ 23. 2 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTI ON MCKENZI E, DARRELL $492, 715 02/ 22/ 08 22%
07-246704 AT VARI QUS LOCATI ONS FROM 7TH STREET 26320 LESTER Cl RCLE 2090 FERN LANE $139,940 03/21/08 28%
ACST-0110- (793) E OVERCROSS! NG TO 0.1 KM SOUTH OF 3RD GLENDALE, CA 91208 $91, 420 10/ 30/ 08
(())1 10 7-(3E) STREET OVERGROSS! NG CORONA, CA 92883 (818) 637. 2506
TREAT MEDI AN AND GORE AREAS
TEAL WPCP
07- LA-110-24.5/25.5 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,560, 174 11/14/05 57%
07-243504 FROM 0.3 KM SOUTH OF STADI UM WAY ENG NEERI NG CONSTRUCTI ON I NC 2090 FERN LANE $1,966, 753  11/23/05 74%
ACST- S110- (010) B OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE 1792 KAI SER AVENUE GLENDALE, CA 91208 $0 03/31/08
G S1-10 0-(05) 110 AND 5 SEPARATI ON (818) 637- 2506
--0) I NSTALL OVERHEAD S| G\S AND RESTRIPE | RVINE, CA 92614

HB1 WPCP
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Statement of Ongoing Contractsasof 05/20/08 06/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
) Storm Water s Resident
Fed Aid Description - Comp To date Approved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-110-24.9/25.5 IN LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COVPANY MANNAA, HASSAN $3,743,765 10/04/05  100%
2&‘:&2% 012) E FROM 0.1 KM NORTH OF PARK ROW DRI VE 3131 52ND AVENUE 13171 TELFAI R AVE. $3, 506, 8;81 ég; gg; 82 96%
- ) OVERCROSSI NG TO LOS ANGELES RI VER SYLMAR CA. 91342
- . 05/ 28/ 08
0 BRI DGE OVERHEAD SACRAVENTO CA 95823
(916) 428- 0286 (818) 364- 2760
REPLACE LI GHTS
HA22 WeCP
07-LA-110-/0 IN LOS ANGELES COUNTY AT VAR OUS PERTERSON CHASE GENERAL | ZADPANAH, MOE $1,399, 742 09/ 20/ 07 60%
I e L G e cwowe e Rl N e
xo- o l-ESE)) CONSTRUCT CONCRETE CURB AND GUTTER 1792 KAI SER AVENUE SU TE G 107 '
--0) I RVINE, CA 92614-5706 MONTEREY PARK,  CA 91754
rB1 SWPPP (323)981- 1795
07-LA-118-2.6/12.5 IN LOS ANGELES COUNTY AT CHATSWORTH PENHALL COMPANY AL- JAMAL, ABDUL $1, 865, 150 04/ 22/ 08 0%
07-3Y2004 NORTHI DGE, PACO MA AND SAN FERNANDO P.O BOX 310 13171 TELFAI R AVE. 28 235 825 82 0%
FROM DE SOTO AVENUE UNDERCROSSI NG TO SUl TE 101
0.1 MLE VEST OF BRAD ROGERS, MN 55374 SYLMAR, CA 91342
Y WPCP GRI ND EXI STI NG CONCRETE PAVEMENT (805) 797- 1348
07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY | N BURBANK AND GRI FFI TH COMPANY SI MON WANG $29, 998, 729 02/ 23/ 07 33%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS P.O. BOX 2150 1615 SOUTH WALL $6, 898, 775 03/ 12/ 07 23%
AVENUE OVERCROSSI NG TO 0.2 KM EAST OF STREET $324,770  06/13/10
OLI VE AVENUE OVERC SANTA FE SPRI NGS, CA 90670 LS ANGELES, CA 90015
HE11 SvpPP MODI FY | NTERCHANGE AND ON RAWP (213) 620- 2039
07-LA-134-4.6/12.6 IN LOS ANGELES COUNTY I N LOS J MCLOUGHLI NG ENGI NEERI NG CO RESLER, CAESAR $176,910 03/18/08 0%
07-2M1104 ANGELES, GLENDALE AND PASADENA AT I NC 2090 FERN LANE 28 04/ 07/ 08 0%
VARI QUS LOCATI ONS FROM LOS ANGELES 10641 FULTON COURT GLENDALE, CA 91208
Rl VER BRI DGE TO ARROYO SECO BRI (818) 637- 2506
REPLACE BRI DGE JO NT SEALS RANCHO CUCAMONGA, - CA 91730
HVB WeCP
07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY | N GLENDALE BELAI RE- WEST LANDSCAPE, INC RESLER CAESAR $2,243,480 08/ 07/07 60%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSI NGP. O. BOX 6270 2090 FERN LN. $1, 400, 154 09/ 10/ 07 62%
TO SI NCLAI R AVENUE UNDERCROSSI NG GLENDALE, CA. 91208 $141,403 09/27/11
PLANTI NG AND | RRI GATI ON BUENA PARK, CA. 90622 (818) 637- 2506

HA25 SWPPP
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Statement of Ongoing Contractsasof 05/20/08 06/ 03/ 08

District 07
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-134-11.5/13 IN LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1, 345,171 12/01/05 16%
07-182604 AND PASADENA FROM 0.3 KM VEST OF 999 TOAN & COUNTRY RD. 4TH FL 2090 FERN LANE $1,277,489  12/09/05 95%
ACNH- P134- (033) E Fl GUEROA STREET UNDERCRGSS! NG TO GLENDALE, CA 91208 $2,727 09/ 25/ 09
-0 ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637- 2514

PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07- LA- 138-43. 4/ 47. 8 IN LOS ANGELES COUNTY | N PALMDALE AT TAFT ELECTRI C COVPANY MANNAA, HASSAN $106, 026 08/ 14/ 06 0%
07- 418204 VARI OUS LOCATI ONS P O BOX 3416 13171 TELFAIR AVE STE 28 82; ggf 82 0%

I NSTALL MESSAGE Sl GNS 101

VENTURA CA 93006 SYLMAR CA 91342
(805) 642-0121 (818) 364- 2760

HB1 WPCP
07- LA- 138-47. 8/ 49 IN LOS ANGELES COUNTY | N PALMDALE GRANI TE CONSTRUCTI ON COMPANY  CARRANZA, ALVARO $6, 204,519 01/ 15/ 08 9%
07-239614 FROM 0.1 KM WEST OF 45TH STREET TO P O BOX 50085 45120 13TH ST W $386, 425 01/28/08 6%
ACST- P138- (042) E 0.4 KM NORTH OF AVENUE R LANCASTER CA 93534 $386, 425 04/ 07/ 10
G (P)l 38 0- (2E) RECONSTRUCT | NTERSECT! ON WATSONVI LLE, CA 95077 (661) 726. 0148
HB1 SWPPP
07- LA- 138-56. 2/ 57. 2 IN LOS ANGELES COUNTY AT LI TTLEROCK GRANI TE CONSTRUCTI ON COMPANY HI N HARTANTO $5, 151,799 03/ 03/ 08 0%
07-127234 FROM 96TH STREET EAST TO 106TH STREET P. 0. BOX 50085 45120 13TH STREET :g 82; (1)25 gg 0%

EAST VEST

W DEN CONVENTI ONAL HI GHWAY WATSONWVILLE,  CA 95077 LANCASTER, CA 93534
HE13 - (661) 726- 0148
07- LA-138-61. 5/ 63. 6 IN LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COVPANY HORMOZI, | RAJ $16, 686,273 10/12/05  100%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $16,167,593  10/20/05 g0,
ACNH- P138- (037) E $0 05/09/08
0 LONGVI EW ROAD TO 0.1 KM WEST OF VATSOI LLE. CA 95077 LANCASTER CA 93534 05/ 09/ 08

165TH STREET EAST n (661) 726- 0148 PLANT EST

W DEN HI GHMAY AND CONSTRUCT BRI DGE SATI S
HE13 HBL SWPPP
07- LA-170- 14. 9/ 20. 6 IN LOS ANGELES COUNTY IN LOS ANGELESJ. FLECTHER CREAMER & SON, | NCAZI MA, HASSAN $2,503,432 10/ 18/ 07 81%
07-200804 AND BURBANK FROM RI VERSI DE TUJUNGA 12874 SAN FERNANDO ROAD 2550 CORPORATE PLACE, $1, 800,292 11/06/07 72%
ACST- P170- (003) E UNDERCRGSS! NG TO ARLETA  SHELDON SUTE G 107 $333,891 06/ 30/ 08

P1- 70 0-(3E) UNDERCRGSS! NG SYLMAR, CA 91342 EREY PARK. CA 91754

-0 I NSTALL GUARD RAI L (323)981- 1795

HB1 WPCP



State of California Department of Transportation Page 15

Statement of Ongoing Contractsasof 05/20/08 06/ 03/ 08
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 170- 20. 3/ 20. 5 IN LOS ANGELES COUNTY IN LOS ANGELES BELAI RE WEST LANDSCAPE INC  MOGHADDAS, SEYED $59, 450 03/11/08 0%
07-453404 FROM 0.3 KM NORTH OF ARLETA AND P O BOX 6270 25061 W AVE STANFORD, $0 03; 27; 08 0%
SHELDON UNDERCROSSI NG TO  ROUTE 170/ 5 STE 70 $0 07/31/08
BUENA PARK CA 90622
SEPARATI ON (714) 523- 9200 VALENCI A, CA 91355
PLACE ROCK SLOPE PROTECTI ON . .
HAd2 - (661) 257- 0273
07-LA-187-6.4/6. 4 IN LOS ANGELES COUNTY IN LOS ANGELES JFL ELECTRIC, |INC. LEE, JEFF $522,279 09/ 14/ 06 79%
07-4L7604 AND CULVER CI TY AT M DWAY AVENUE 8257 COVPTON AVENUE 13171 TELFAI R AVENUE, $483,347 10/11/06 97%
I NSTALL TRAFFI C SI GNAL #101 $0 06/15/08
LOS ANGELES, CA 90001- 3915
SYLMAR, CA 91342
LBl PCP (818) 364- 2760
07- LA-210-.6/25.1 IN LOS ANGELES COUNTY AT VARI OUS PETERSON- CHASE CONSTRUCTI ON FARDOUN, M KE $11, 403,356 03/ 26/ 07 93%
07- 258004 LOCATI ONS $9, 850, 819 04/ 16/ 07
ACI M 210 - (790)E 12901 RAVONA BLVD $0 05/30/08 6%
0 I NSTALL METERI NG SYSTEMS SU TE H
(949) 252- 0441 I?NZGN.’:I?:;Eés(l;: 91706 SUSPENDED
HB4N WeCP (626) 338-
07- LA-210- 20. 8/ 32. 2 IN LOS ANGELES COUNTY IN LA CANADA, TRUESDELL CORPORATI ON OF KAROUT, REDA $1, 201, 257 06/ 08/ 07 62%
07-4L9804 FLI NTRI DGE, PASADENA AND ARCADI A AT  CALI FORNI A | NC $1, 038,871 06/ 22/ 07 84%
VARl OUS LOCATI ONS 1310 W 23RD STREET $18, 642 10/02/08
REHABI LI TATE BRI DGE DECK AND SEALS .
TENPE A7 85282 (626) 338- 3430
HVB WPCP (602) 437-1711
07- LA-210-24. 6/ 24. 7 IN LOS ANGELES COUNTY | N PASADENA AT BELAI RE- WEST LANDSCAPE, |INC. RESLER CAESAR $191,050 02/ 13/ 08 46%
07- 454004 ORANGE GROVE BOULEVARD OVERCROSSI NG P.O. BOX 6270 2090 FERN LN ig 388 8?5 gg; 82 1%
SLOPE PAVI NG :
BUENA PARK, CA 90622 GLENDALE, CA 91208
(818) 637- 2506
HA42 WeCP
07- LA-210-25.1/52. 2 IN LOS ANGELES COUNTY AT VARI QUS ROYAL ELECTRI C COVPANY YUE, WARREN $5,325,900 02/01/07  100%
07- 257404 LOCATI ONS P O BOX 231430 $5,284,790 02/23/07 00
ACI M 210 - (789)E VDI FY RAMP METERI NG SYSTEM $0 04/ 23/08
--0) SACRAMENTO, CA. 95823 04/ 25/ 08
(626) 338- 3430 COWPLETED

HB4N WPCP
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Statement of Ongoing Contractsasof 05/20/08 06/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-210-29.5/30.7 IN LOS ANGELES COUNTY I N AND NEAR DI ABLO CONTRACTORS | NC RESLER, CAESAR $5, 622,224 01/22/08 14%
07-228104 ARCADI A FROM ROUTE 210/ 164 SEPARATI ON7 CROW CANYON COURT SUI TE 100 2090 FERN LANE igég, gég 8?; gi; gg 13%
TO 0.1 KM WEST OF BALDW N AVENUE SAN RAVDN. CA 94583 GLENDALE, CA 91208 '
UNDERCROSSI NG ! (818) 637- 2506
CONSTRUCT SOUNDWALLS
HB311 SWPPP
07-LA-210-33.3/46.8 I N LOS ANGELES COUNTY AT VARI QUS BEADOR CONSTRUCTI ON COVPANY YUE, WARREN $10, 562,074 07/06/ 07 32%
AG W 210 - (791)E LOCAT! ONS N 12601 RAMONA BLVD 4265 446 10/26/00  ©L%
CLOSED CI RCU T TELEVI SI ON SYSTEM 26320 LESTER Cl RCLE SUITE H !

-0 | RW NDALE, CA 91706

CORONA, CA 92883
(626) 338- 3430

HB4N VPCP
07- LA- 210- 40. 6/ 42. 1 IN LOS ANGELES COUNTY | N GLENDORA O DONNELL CONSTRUCTI ON INC  KAROUT, REDA $8, 423,253 11/ 20/ 07 24%
07- 231404 FROM Cl TRUS AVENUE OVERCROSSI NG TO 559 W COVI NA BLVD 12901 RAMONA BLVD. $1;$igfrgg§ (1)25 %g; 2(7) 18%
GLENDORA AVENUE UNDERCROSSI NG SAN Dl S CA 917732011 STE H :
CONSTRUCT SOUND WALL
(909) 394- 4510 '?N%N?;;E’Mgg 91706
HB311 SWPPP (626) 338-
07- LA- 210- 46. 2/ 49. 3 IN AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1,504, 820 08/ 02/ 05 70%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 3;51" ;’Zg 82; iéj gg 91%
M LES WEST OF TOAKE AVENUE | RW NDALE, CA 91706 ’
PLANTI NG AND | RRI GATI ON WNCHESTER,  CA 92596 (626) 338- 3430
HEL4 SWPPP
07- LA- 210- 48. 9/ 49. 3 IN LOS ANGELES COUNTY I N LA VERNE ANDLT. ENG NEERI NG 27601 FORBES RAJ PUNJABI $525, 225 02/ 13/ 08 32%
07-242704 CLAREMONT FROM 1.3 KM EAST OF FRUT RD., STE #54 LAGUNA NI GUEL, CA1041 W BADI LLO ST. ig' 82‘8 835 (1)55 gg 2%
STREET OVERCROSSI NG TO LI VE QAK WASH 92677 SUl TE 112 ’
CONSTRUCT SOUND BERM COVINA, CA 1722
_— uppp (626) 339- 1601
07- LA- 210- 49. 3/ 52. 1 IN LOS ANGELES COUNTY | N CLAREMONT DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $1,763,256 07/13/05 72%
07-1264F4 FROM THOMPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1, G;g' gig 8;; Sg; 83 94%
BERNARDI NO COUNTY LI NE #11 ’
PLANTI NG AND | RRI GATI ON WINCHESTER,  CA 92596 | RW NDALE, CA 91706

HE14 SWPPP (626) 338- 3430
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Statement of Ongoing Contractsasof 05/20/08 06/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-213-5.7/5.7 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE ENG NEERING ~ WANG PAUL $446,524 02/ 08/ 08 0%
07-452104 AT LOM TA BOULEVARD AND WESTERN CONSTRUCTI ON, | NC. 14620 CARMVENI TA ROAD 23 8;; i;; 82 0%
AVENUE 1792 KAl SER AVE. NORWALK, CA 90650
I NSTALL TRAFFI C SI GNAL .
I RVINE, CA 92614 (562) 926- 2537
HB4N WeCP
07- LA-405-13. 3/ 20. 2 IN LOS ANGELES COUNTY AT VAR OUS PETERSON- CHASE GENERAL ALl, MASHHUR $621, 612 05/23/07 83%
07-2Y6004 LOCATI ONS ENG NEERI NG CONSTRUCTI ON INC 18730 S. W LM NGTON 2‘2‘%’ ggg 8?5 gg; 8; 68%
REPLACE PORTLAND CEMENT CONCRETE 1792 KAI SER AVENUE AVENUE SUl TE #103 !
IRVINE, CA 92614-5706 SQZJZCOO DOM NGLEZ, ~ CA
HMLB WPCP
(310) 609- 0264
07- LA-405-13. 8/ 29. 9 IN LOS ANGELES COUNTY AT VAR OUS TRUESDELL CORPORATI ON OF ALl, MASHHUR $1, 077,923 05/ 07/ 07 90%
07-450104 LOCATI ONS FROM NORMANDI E AVENUE CALI FORNI A, I NC 18730 S W LM NGTON $ggg, zgg 825 gg; 8; 85%
OVERHEAD TO EXPCSI TI ON OVERHEAD 1310 W 23RD STREET AVENUE, SUl TE 103 !
CLEAN AND TREAT BRI DGE DECKS NCHO DOM
TEMPE, AZ 85282-1837 5'8220 NGUEZ, CA
HVB WPCP
(310) 609- 0264
07- LA- 405- 25. 9/ 29. 5 IN LOS ANGELES COUNTY AT VAR OUS BALFOUR BEATTY CONSTR INC.  VENTOCI LLA, JOSE $120, 767,324 09/ 28/ 04 99%
07-1178U4 LOCATI ONS 419 SOUTH HINDRY AVE., STE C $97, 680,292 10/ 06/ 04 81%

ACNH- 405 - (048) N $2,377,591 06/ 04/09

CONSTRUCT HOV LANES

40-5 30-(8NS) T | NGLEWOOD, CA 91792 310) 410. 9862
6207- 034-() (310) 410-
HB5 SWPPP
07- LA- 405- 29. 5/ 32. 2 IN LOS ANGELES COUNTY I N LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $35,451, 954 04/12/05  100%
07-195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $35,929,556  04/26/05 .,
ACNH- 405 - (054) N $40, 329 07/07/08
SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025
40-5 30- (4N) SAN RAMON CA 94583
SUNSET BOULEVARD 925) 559. 8250 (213) 216- 7346 OVER RUN
--0) W DEN EXI STI NG FREEWAY (925) )
HB4N SWPPP
07- LA-405-38.7/39. 4 IN LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADGCS | NC PATEL, JAGDI SH $26, 145,126 03/02/05  100%
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $25,692,189  03/18/05 97%
AC?(T 2020-(250) " BOULEVARD UNCH SING TO 0.3 KM SANTA ANA CA 927350128 ENGINO,  CA 91436 50,075 08708
-5 30-(0N) SOUTH OF ROUTE 101 AND 405 S 4y Ban. 4612 (818) 788- 3303 OVER RUN
--0) REALI GN AND W DEN EXI STI NG Hl gvay  (714) )

HE11l SWPPP
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Statement of Ongoing Contractsasof 05/20/08 06/ 03/ 08
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 405- 40. 1/ 46. 2 IN LOS ANGELES COUNTY IN LOS ANGELESA C C U CONSTRUCTI ON PATEL, JAGDI SH $2, 496, 488 11/01/ 06 0%
07-218304 FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD 5160 HASKELL AVENUE $2, 187, 735 12; 01; 06 0%
ACI M 405 - (055) B BOULEVARD OVERCROSS| NG TO DEVONSHI RE ENCINO, CA 91436 $84,834  05/01/09
--0) PERRI S CA 92570
STREET UNDERCRGOSSI NG 951) 675 8200 (818) 788- 3303 PLANT EST
PLANTI NG AND | RRI GATI ON (951) 675- SATI S
HA25 SWPPP
07-LA-405-/12.6 IN LOS ANGELES COUNTY | N LONG BEACH, PETERSON CHASE GENERAL ZAW STOWBKI , TOM $14, 067,929 11/10/ 05 56%
25 ﬁigg{(gzg) c CARSON AND SI GNAL HI LL FROM LCS ENG NEERI NG CONSTRUCTI ON, I NC. 11229 S. WDODRUFE $10;$éf75‘21' iiflsg (1)35 gg; gg 720
0 ANGELES AND ORANGE COUNTY LI NE TO 1792 KAl SER AVE. AVE. '
o ROUTE 405 AND 110 SEPARATI O DOK
SLAB REPLACEMENT AND GRI NDI NG | RVINE,  CA 92614-5706 (562361?232(3)241
HA22 wecP
07- LA- 405-/48. 6 IN LOS ANGELES COUNTY AT VAR OUS PETERSON CHASE GENERAL NJOYA, DAVID $6, 037,686 02/ 28/ 08 3%
07-243604 LOCATI ONS FROM SAN GABRI EL RI VER 1792 KAl SER AVE 18730 S W LM NGTON $190, 617 03/12/08 30
AC'X('\)’* ;(331'(;‘;0) E BRI DGE TO ROUTE 405/ 5 SEPARATI ON RN CA 82614. 5706 AVE STE #103 $190, 617  08/14/09
()' -(08) I NSTALL METAL BEAM GUARD RAI L ' ) RANCHO DOM NGUEZ, CA
HB1 WeCP 90220
(310) 609- 0264
07-LA-710-5.5/ 6.8 IN LOS ANGELES COUNTY I N LONG BEACH ALL AVERI CAN ASPHALT SAAD, HUSSEI N $4,949,539 11/21/06  100%
07-2203U4 FROM 0.9 KM NORTH OF WEST OCEAN P O BOX 2229 11229 S \WOODRUFE AVE $4,872,823 12/12/06 ;...
STPL- 6207- (039) E $0 04/23/08
BOULEVARD TO 0.1 KM SOUTH OF ROUTE 1 DOWNEY, CA 90241
62-07 0- (9E) RESURFACE PAVENENT CORONA CA 928782229 (562) 401- 3333 04/ 24/ 08
-0 (951) 736- 7600 COMPLETED
HA22 HBL SWPPP
07-LA-710-6.8/9.1 IN LOS ANGELES COUNTY | N LONG BEACH P&D LANDSCAPE MANAGEMENT AKBARI AN, MASSCD $3, 075, 844 08/ 05/ 04 83%
07- 234904 2,985,819 08/19/04
ACNH. P710- (011) E FROM ROUTE 1 PACI FI C COAST H GHWAY TO SERVI CES 17912 CRUSADER AVE, $ $9 318 06/ 30/ 09 95%
0 WARDL OW AVENUE 999 TOAN & COUNTRY RD. 4TH FL STE 101 :
o H GHWAY PLANTI NG AND | RRI GATI ON
ORANGE, CA 92868 CgES' ;25’ 352590703
HA25 SWPPP (562) 860-
07-LA-710-9.4/18. 4 IN LOS ANGELES COUNTY | N LONG BEACH ATKI NSON CONSTRUCTI ON L. P. MOUSSA NAZEM $144, 631,977 05/ 31/ 07 13%
07-183114 CARSON, COVPTON, PARAMOUNT, LYNWOOD 27422 PORTOLA PKWY., STE 250 $27,793,680 07/05/07
ACNH 710 - (786) N 17912 CRUSADER AVE., $7,279.992 12/17/12  19%

--0)

HA22 SWPPP

State of California Department of Transportation

AND SQUTH GATE AT VARI QUS LOCATI ONS
REHABI LI TATE ROADWAY

FOOTHI LL RANCH, CA 92610

SUI TE 101
CERRI TOS, CA 90703
(562) 860- 3085
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Statement of Ongoing Contractsasof 05/20/08 06/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-710-17.3/26. 3 IN LOS ANGELES COUNTY AT VARI OUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSCD $20, 576,532 12/23/05 88%
07- 242604 19,474,325 01/11/06
ACST-710 - (783)E LOCATI ONS PO BOX 2948 17912 CRUSADER AVE. s $328, 065 06; 305 og  92%
UPGRADE MEDI AN BARRI ER Sul TE 101 '
G 71-0 17-(3E) RANCHO OORDOVA CA 957412948 "o o o0
-0 (916) 635- 9370 562) 860- 3085
HA27 SWPPP (562) 860-
07- LA- 710- 24. 6/ 24. 6 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTI ON  COMPANY AZI MA, HASSAN $264, 700 04/ 11/ 08 0%
07- 457404 AT FIRST STREET I NC 2550 CORPORATE PLACE, :g gg; gg; gg 0%
SLOPE PAVI NG 26320 LESTER Cl RCLE SUl TE G 107
CORONA, CA 92883 N?Z\';Esi E/;s:’ CA 91754
HA42 WPCP (323) 981-
07- LA-710-40. 5/ 43. 7 IN LOS ANGELES COUNTY | N MONTEREY PETERSON CHASE GENERAL | ZADPANAH, MOE $459, 497 09/ 18/ 07 56%
07-4L7204 PARK AND ALHAVBRA FROM 0.3 KM NORTH ENG NEERI NG CONSTRUCTI ON INC 2550 CORPORATE PLACE, igggv gég (1)25 1?5 8; 86%
OF CESAR CHAVEZ AVENUE OVERCROSSI NG 1792 KAI SER AVENUE SUl TE G- 107 '
TO 0.3 KM SOUTH OF VALLE MONTEREY PARK, CA 91754
I NSTALL OVERHEAD SI GN AND PANELS IRVINE, CA 92614 (323)981-1795
HB1 WPCP
07- LA-5707-/0 IN LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,763,155 12/02/05 86%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $3;$gg; ifg (1)55 iéj 82 65%
RECONSTRUCT MAI NTENANCE STATI ON SUl TE C 107 '
DOVREY CA 90241 MONTEREY PARK, CA. 91754
(562) 803- 9499 323) 081. 1705
HA12 SWPPP (323) 981-
07- LA-5764-/0 IN LOS ANGELES COUNTY IN LOS ANGELES PAVE TECH | NC. GENERAL SYLVAN, SCOTT $2,671,213 01/05/ 07 81%
07-210804 AT MAI NTENANCE EQUI PVENT TRAI NI NG ENG NEERI NG CONTRACTOR 5200 W | MPERI AL HWY $2;$g§, 21‘3 8% ii; 8; 92%
CENTER 735 LAGUNA DRI VE LOS ANGELES, CA 90045 ’
CONSTRUCT TRAI NI NG FACI LI TY .
CARLSBAD, CA 92008 (213) 216- 6068
HA12 SWPPP
07- VEN-23-3.5/11. 4 I'N VENTURA COUNTY | N THOUSAND OAKS  SECURI TY PAVING COWPANY INC EID, EMLE $63, 094, 957 04/ 04/ 06 59%
%—21_12‘218‘71_(036) ] AND MOORPARK FROM THOUSAND OAKS P O BOX 1489 1525 RANCHO CONEJO $eg gig' fﬁ‘é 8;‘; g; gg 91%
BOULEVARD UNDERCROSSI NG TO NEW LOS BLVD. SU TE 102 ’ ’
620-7 03-() SUN VALLEY CA 913531489
ANGELES AVENUE UNDERCROSSI N THOUSAND OAKS, CA 91320
-0 W DEN ROADWAY AND SOUND WALL (818) 767-8418 (805) 375- 9247

HE13 SWPPP
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Statement of Ongoing Contractsasof 05/20/08 06/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-23-20.7/21. 1 CLEAR STORM DEBRI'S FROM BENEATH 2 ALLI ANCE CONSTRUCTI ON, | NC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN- 23 BRI DGES (BRI DGE #52-11 & 2245 STATHAM BLVD 1525 RANCHO CONEJO $129,368 01/28/08 550
BRIDGE #53-424 SECTIONS CF GRIMES 00 o BLVD.. SUITE 102 $0  04/08/08
CREEK CHANNEL DI R S EMERGENCY ' THOUSAND OAKS, CA 91320 SUSPENDED
CLEAR STORM DEBRI'S TO MAI NTAI N (805) 375-9247
201130 CHANNEL FLO
07- VEN-33-.4/1.8 I'N VENTURA COUNTY | N VENTURA FROM ORTI Z ASPHALT PAVI NG | NC DORRI, M KE $446,092 01/18/08 58%
07-2Y6204 MAI N STREET OFF RAMP UNDERCROSSI NG TOP O BOX 883 1525 RANCHO CONEJO $457,708  02/04/08 98%
0.3 M LE NORTH OF STANLEY AVENUE BLVD.. SU TE 103 $0 06/11/08
COLTON CA 92324 ’
UNDERCROSSI NG (908) 386. 1200 THOUSAND OAKS, CA 91320
RUBBERI ZED ASPHALT CONCRETE OVERLAY i .
HVLA PP (805) 480- 4928
07- VEN-33-6.0/57. 5 I N VENTURA COUNTY | N AND NEAR VENTURA MODERN ALLOYS, | NC. BOBBA, PRASAD $2, 987,618 05/ 24/ 07 54%
07- 203004 AT VARI OUS LOCATI ONS 11172 WESTERN AVE. 1525 RANCHO CONEJO $2,134,071 06/ 22/ 07 70%
ACST- P033- (064) E NETAL BEAM GUARD RAIL AND STRI Pl NG BLVD. . SUITE 102 $205, 456 11/ 06/ 08
G P0- 33 0- (4E) STANTON, CA 90680
0 THOUSAND OAKS, CA 91320
HBL WPCP (805) 375- 9247
07- VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, I NC. VALENCIA DORRI, M KE $5, 985,000 02/14/05  100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF COWMERCE CENTER 1525 RANCHO CONEJO $5,902,915 02/14/05 o0
THE OAK VIEW VILLAGE. DIR S 28548 LI VI NGSTON AVENUE BLVD., #102 $0 04/10/08
EMERGENCY F. A.  CONTRACT THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DAMAGED VALENGI A, CA  91355-4171 (805) 480- 4928
HA-23 ROADWAY
07- VEN- 33-14. 0/ 57. 5 CLEAR ALL STORM DEBRIS, HAUL IT TO  SUMVER CONSTRUCTI ON | RA, ALFRED $385,000 01/31/08  100%
07-1X9304 APPROVEDI SPOSAL SI TES, CLEAR & P.O. BOX 30 1525 RANCHO CONEJO $14,799 01/31/08 4%
RESTORE ALL DRAI NAFLOW LI NES ALONG SANTA PAULA CA 93061 BLVD., SU TE 103 $14,799  06/30/ 08
THE ROADWAY SHOULDERS DIR S E ' THOUSAND QAKS, CA 91320 OVER RUN
REMOVE SLIDE & STORM DEBRI'S, REPAIR (805) 480- 4928
201020 & RECP
07-VEN-33-17.7/17.7 REPAI R RECENT STORM DAMAGE AND SUMVER CONSTRUCTI ON I RA, ALFRED $1, 185,000 02/ 28/ 08 0%
07-1X9704 PROTECT VEN33 FROM DIR S EMERGENCY P.O. BOX 30 1525 RANCHO CONEJO $0 02/28/08 0%
FA RACT SANTA PAULA, CA 93061 BLVD., SUTE 103 50 oefeanos
EMERGENCY STORM DAMAGE REPAI R VEN- ’ THOUSAND QAKS, CA 91320
033 (805) 480- 4928

201020
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Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 101-. 4/ 4. 4 I'N VENTURA COUNTY | N THOUSAND QAKS  SECURI TY PAVI NG COMPANY INC  PATEL, JAGDI SH $4, 284,556 11/ 19/ 07 31%
2&%{3%?8‘11_(133) c FROM 0.4 KM EAST OF WESTLAKE P O BOX 1489 5160 HASKELL AVENUE $3;$§$g' ‘fgf éi; gi; 8; 80%
G Q1-01 1-(3E) BOULEVARD OvE SI NG TO 0.4 KM WEST SUN VALLEY CA 913531489 ENCI NG, CA 91436 ’
OF CONEJO SCHOOL ROAD UC 618) 767. 8418 (818) 788- 3303
--0) I NSTALL CONCRETE BARRI ER (818) )
HA27 SWPPP
07-VEN-101-12.2/12. 4 I'N VENTURA COUNTY | N CAMARI LLO AT TORO ENTERPRI SES | NC ARROYQ, HECTOR $336,547 06/ 05/ 07 80%
07-452904 CAMARI LLO MAI NTENANCE STATI ON AT 4821 P O BOX 6285 1525 RANCHO CONEJO $341, 9{’;8 (1)85 iéj 8; 100%
ADOHR LANE OXNARD CA 93030 BLVD SUI TE 103
RESURFACE ASPHALT CONCRETE
(805) 483- 4515 T:(%JS/;';'SD 225? CA 91320
HA22 WPCP (805) 375
07- VEN- 101- 22. 0/ 23. 7 I'N VENTURA COUNTY | N OXNARD AND P & D LANDSCAPE MANAGENENT DI PSI A, M KE $1, 792,164 09/ 06/ 07 40%
07-234204 VENTURA AT VARI OUS LOCATI ONS SERVI CES 1525 RANCHO CONEJO $§’;§i’ ii‘; 825 gslaj 2; 29%
PLANTI NG AND | RRI GATI ON 999 TOAN AND COUNDTRY ROAD  BOULEVARD, SUITE 102 :
ORANGE, CA 92868 Tgﬁsﬁg g;ff’ CA 91320
HA21 SWPPP (805) 375-
07- VEN-118-18.2/32. 6 VEN 118 18.2/32.6 HW WDENING AND C. A RASMUSSEN, |NC. VALENCI A TOUTOUNCHI AN, MOHAMVAD $46, 477,185 02/ 22/ 07 44%
07-116794 I TS FEATURES (SIM VALLEY- TAPO CANY COWMERCE CENTER 28548 1525 RANCHO CONEJO $§3, g;i, gg(l) 83; ;g; 8; 64%
ON ROAD TO LOS ANGLES COUNTY LINE -  LIVINGSTON AVENUE VALENCI A, CABLVD,, SU TE 103 o84
WDEN FR 6 TO 8 LANES W 91355-4171 THOUSAND QAKS, CA 91320
W DEN HI GHVWAY .
HEL3 SWPPP (805) 480- 4928
07- VEN-118-18. 4/0 I'N VENTURA COUNTY | N MOORPARK AT O DONNELL CONSTRUCTION INC | RA, ALFRED $196,855 06/04/07  100%
07-1P3804 ARROYO SIM BRI DGE 559 W COVI NA BLVD 1525 RANCHO CONEJO $191, 7;% 225 (2)25 8; 100%
POLYESTER CONCRETE OVERLAY
SAN DI MAS CA 917732911 _E:"VD' Ai;' SiKéOSCA 91320
(909) 394- 4510 8005US480 4928’
HA22 WPCP (805) 480-
07- VEN- 118- 32. 0/ 33 IN VENTURA COUNTY IN SIM VALLEY AT C A RASMUSSEN | NC TOUTOUNCHI AN,  MOHAMVAD $167,456 11/19/07 0%
07- 246904 0.9 KM VEST OF ROCKY PEAK ROAD OC AND 28548 LI VI NGSTON AVENUE NCHO $0  12/14/07
ACST- P118- (057) E 1525 RA CONEJO $0 07/15/08 0%

P1-18 0- (7E)

--0

TEAL WPCP

State of California Department of Transportation

FROM 0.3 KM WEST OF ROCKY PEAK OC TO
ROCKY PEAK ROAD OC VALENCI A CA 91355
I NSTALL CHAI N LI NK FENCE (661) 367- 9040

BLVD., SU TE 103
THOUSAND OAKS, CA 91320
(805) 480- 4928
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Statement of Ongoing Contractsasof 05/20/08 06/ 03/ 08
District 07
M
Contract : Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-118-52.2/2. 1 I'N VENTURA AND LOS ANGELES COUNTIES BEADOR CONSTRUCTI ON COVPANY $392,700 04/ 29/ 08 0%
07-2Y6604 IN SIM VALLEY AND NEAR LOS ANGELES INC $0  05/15/08 0%
FROM ROCKY PEAK ROAD OVERCROSSI NG TO 26320 LESTER Cl RCLE $0
0.3 KM VEST OF MOVI E
RUBBER! ZED HOT M X ASPHALT OVERLAY  CORONA CA 92883
HML WPCP (951) 674- 7352
07- VEN- 126- 19. 2/ 34 REMOVE DEBRI S TO RESTORE STORM UNI ON ENGI NEERI NG COVPANY, | NCI RA, ALFRED $985,000 11/02/07  100%
07-1X8704 DRAI NAGE FI RE- BURNED UPSTREAM 3658 N VENTURA AVE. 1525 RANCHO CONEJO $419,389  11/02/07 43%
VATERSHED THREATENS TO OVERTOP BRIDGE o . o BLVD. $25,703  10/01/08
& H GHWAY W TH DEBRIS DIR S EME ' THOUSAND OAKS, CA 91320 OVER RUN
REMOVE DEBRI'S AND RESTORE TO FULL (805) 480- 4928
20.10 CAPAC TY
07- VEN- 126- 28. 3/ 28. 3 I'N VENTURA COUNTY I N Pl RU AT MAIN FREEWAY ELECTRIC LEE, JEFF $107,690 06/ 21/ 07 70%
07-1P6804 STREET AND TORREY ROAD PO BOX 7745 13171 TELFAI R AVE, $96, 719 07/05/07 90%
I NSTALL TRAFFI C SI GNALS #101 $27,104  06/01/08
RI VERSI DE, CA 92513
SYLMAR, CA 91342 SUSPENDED
HBAN VPCP (818) 364- 2760
07- VEN-126-/34. 6 I'N VENTURA AND LOS ANGELES COUNTIES C & W CONST SPECI ALTIES INC  BOBBA, PRASAD $1, 300, 728 09/ 25/ 07 94%
07-243704 AT VARI OUS LOCATI ONS 2419 PALMA DRI VE 1525 RANCHO CONEJO $1,234,341 10/11/07 93%
ACST- P126- (052) E | NSTALL METAL BEAM GUARD RAI L VD, SULTE 102 $78,207 06/ 02/ 08
G P1-26 0- (2E) VENTURA, CA 93003 ’
0 THOUSAND QAKS, CA 91320
Bl PCP (805) 375- 9247
07- VEN- 150-9. 6/ 9. 6 I'N VENTURA COUNTY NEAR RANCHO SANTA NCCI, |NC. I RA, ALFRED $2,053,522 01/23/08 23%
07-1189A4 ANA AT COYOTE CREEK BRI DGE P.O. BOX 1422 1525 RANCHO CONEJO $13,555 02/07/08 1%
UPGRADE BRI DGE RAI LS BLVD. . SU TE 103 $0 10/ 06/ 09
PARAMOUNT, CA 90723 ’
THOUSAND OAKS, CA 91320
Hao1 SVPPP (805) 480- 4928
07- VEN- 150- 11. 0/ 15 I'N VENTURA COUNTY NEAR QJAI FROM SECURI TY PAVI NG COMPANY INC  DORRI, M KE $4, 716,068 06/ 19/ 07 57%
07-223304 SANTA ANA CREEK BRI DGE TO LOMA DRIVE P O BOX 1489 1525 RANCHO CONEJO $4,114, 465 07/06/07 87%
ACST- P150- (023) E REHABI LI TATE ROADVAY BLVD. . SUITE 103 $1, 296,274 10/ 03/ 08

P1-50 0- (3E)

--0

HA22 SWPPP

SUN VALLEY CA 913531489
(818) 767- 8418

THOUSAND OAKS, CA 91320
(805) 480- 4928
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Statement of Ongoing Contractsasof 05/20/08 06/ 03/ 08
District 07
Location xwaraea
Contract . Bid + CCOs  Est Comp %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Approved % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 150- 28.5/28. 5 I'N VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, | NC. | RA, ALFRED $2,838,198 01/18/08 23%
07-1189F4 SPRI NGS AT S| SAR CREEK BRI DGE AND 28548 LI VI NGSTON AVE. 1525 RANCHO CONEJO $59, 986 02/ 06/ 08 204
ACST- P150- (024) E $36, 496 03/16/09
SANTA PAULA CREEK BRI DGE BLVD. SU TE 103
B (P)l 50 0-(48) W DEN BRI DGE AND UPGRADE RAI LI NG VALENCI A, CA 91355-4171 THOUSAND QAKS, CA 91320
iAo 1 - (805) 804- 4928

Totals: Authorized Final Amt: $1, 224, 247,031 Completed to Date: $688, 715, 623  Work ThisMonth: $36, 621, 413




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-1-.1/2.1 07-3Y1504
07-LA-1-9.5/12.2 07-2Y5104
07-LA-1-19.4/32 07-4L7704
07- LA-1-27.4/30.9 07-1660U4
07-LA-1-28.7/29.6 07- 1661A4
07-LA-1-35.2/59.9 07-1X9204
07-LA-1-35.3/46.9 07- 254304
07-LA-1-53.9/57.4 07-1X9104
07-LA-2-15.5/0 07-457204
07-LA-2-24.4/82.3 07-214204
07-LA-2-74.0/74.1 07-4J1804
07-LA-2-/0 07-231314
07-LA-5-13.1/13.5 07- 255804
07-LA-5-13.5/14.3 07- 4K6604
07-LA-5-16.9/28.7 07-193104
07-LA-5-27.2/28.7 07-2266A4
07-LA-5-28.1/28.6 07-0510C4
07-LA-5-28.9/37.4 07-4S5104
07-LA-5-39.4/45.6 07-122004

07- LA-5-44. 2/ 46 07-168004
07- LA-10-4.6/17. 07-182104
07-LA-10-4.7/13.2 07-4S0904

N
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Cnty Rt Pm
07-LA-10-5.6/8.9

07- LA- 10- 14. 2/ 18.

07- LA- 10- 21. 0/

07- LA- 10- 28. 0/ 31.
07- LA- 10- 33. 3/ 42.
07- LA-14-24. 7/ 25.
07- LA- 14- 35. 8/ 43.

07- LA-14-39. 8/ 68
07-LA-19-3.9/7.4
07-LA-27-5.7/8.5
07-LA-27-6.9/0

07-LA-27-11. 1/ 12.
07-LA-27-12.5/ 14,
07- LA-27-14. 3/ 17.
07- LA- 39- 30. 6/ 30.

07-LA-47-.9/2
07-LA-47-.9/.9
07-LA-47-12.4
07-LA-47-/.9
07-LA-57-.9/11.6
07-LA-57-6.8/7.7
07-LA-60-.4/4.1

= 0N

DN W

Statement of Ongoing Contracts - Index

Contract

07-2267A4
07-222224
07-1X2404
07-2Y9604
07-2Y7104
07- 1X8304
07-194104
07-4L5004
07-4H3404
07- 1X9004
07- 483504
07-2Y5504
07-4K1404
07- 456004
07-231204
07-224804
07- 450304
07-2Y5204
07- 179904
07-4L5504
07-3Y1604
07-4L8404

Page
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Cnty Rt Pm

07-LA-60-1.0/1.2
07- LA-60-8.5/10.6
07- LA-60-11.8/23.3
07- LA-60-18.0/30.5
07- LA-60-19.0/23.3
07-LA-60-29.4/0

07- LA-60-5.0/ 12
07-LA-90-1.2/1
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-11.6/20.5
07-LA-91-17.8/18.8
07- LA-101-.6/10.4
07-LA-101-.9/8.1
07-LA-101-1.3/31.9
07- LA-101-25.3/38.2
07- LA-101-33.2/33. 4
07- LA-101-34.2/38.2
07-LA-103-1.8/2.3
07-LA-105-2.4/2. 4
07-LA-105-.5/.5
07-LA-110-9.0/9

Statement of Ongoing Contracts - Index

Contract

07- 241404
07- 4K4704
07-1294V4
07-3Y1204
07-2Y4304
07-201704
07- 3Y0604
07-1693C4
07- 182204
07-1Y6504
07-4L8904
07- 180004
07-232304
07- 453804
07-4L9104
07-120884
07- 453604
07- 186104
07- 4C0604
07-1X7304
07-4L7304
07- 1X8804

Page
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Cnty Rt Pm
07-LA-110-11. 5/ 14.
07-LA-110-13. 7/ 13.
07- LA-110-21. 4/ 23.
07- LA-110-22. 0/ 23.
07- LA-110-24. 5/ 25.
07- LA-110-24. 9/ 25.
07-LA-110-.9/21.5
07-LA-110-/0
07-LA-118-2.6/12.5
07-LA-134-1.9/2.3
07-LA-134-5.9/8.6
07-LA-134-11.5/13
07-LA-134-4.6/12.6
07-LA-138-43.4/47.8
07- LA-138-47.8/49
07- LA- 138-56. 2/ 57.
07- LA-138-61. 5/ 63.
07- LA-170-14. 9/ 20.
07- LA-170-20. 3/ 20
07-LA-187-6.4/6.4
07- LA-210-29.5/30.7
07-LA-210-40.6/42.1

ga o1 N o1 NN

a oo O N

Statement of Ongoing Contracts - Index

Contract

07-3Y2104
07-4J7004
07-254104
07- 246704
07- 243504
07- 4G3004
07-4L9504
07-228004
07-3Y2004
07- 188504
07- 182704
07- 182604
07-2w4104
07-4L8204
07-239614
07-127234
07- 127264
07-200804
07- 483404
07-4L7604
07-228104
07- 231404

Page
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12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm

07- LA-210-48.9/49.3
07-LA-210-.6/25.1
07- LA- 210- 20. 8/ 32
07- LA- 210- 24. 6/ 24.
07- LA-210-25. 1/ 52.
07- LA- 210- 33. 3/ 46.
07- LA- 210- 46. 2/ 49.
07- LA- 210- 49. 3/ 52.
07-LA-213-5.7/5.7
07- LA- 405- 13. 3/ 20.
07- LA- 405- 13. 8/ 29.
07- LA- 405- 25. 9/ 29.
07- LA- 405- 29. 5/ 32.
07- LA- 405- 38. 7/ 39.
07- LA-405-40. 1/ 46
07-LA-405-/12.6
07-LA-405-/48.6
07-LA-710-5.5/6.8
07-LA-710-6.8/9.1
07-LA-710-9.4/18.4
07-LA-710-17.3/26.3
07-LA-710-24.6/24.6

P W o0 N NN

N M N OO DN

Statement of Ongoing Contracts - Index

Contract

07-242704
07- 258004
07-4L9804
07- 454004
07-257404
07- 129934
07-172174
07-1264F4
07-4S2104
07-2Y6004
07-4S0104
07-1178U4
07- 195904
07-201204
07-218304
07-244404
07- 243604
07-2203U4
07- 234904
07-183114
07- 242604
07-4S7404

Page
15
15
16
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



Cnty Rt Pm

07- LA-710-40.5/43.7

07- LA-5707-/0
07-LA-5764-/0

07- VEN-23-20.7/21.1
07- VEN-23-3.5/11. 4

07- VEN- 33-. 4/

1.8

07- VEN-33-6. 0/ 57.5
07- VEN-33-7.8/8

07- VEN-33-14.0/57.5
07- VEN-33-17.7/17.7
07- VEN- 101-.4/4.4

07- VEN- 101- 12
07- VEN- 101- 22

07- VEN- 118- 32.
07- VEN- 118- 52.
07- VEN- 118- 18.
07- VEN- 118- 18.
07- VEN- 126- 19.
07- VEN- 126- 28.

.2/12. 4
.0/23.7
0/ 33
2/2.1
2/32.6
4/ 0

2/ 34
3/28.3

07- VEN- 126-/34.6
07- VEN-150-9.6/9.6

07- VEN- 150- 11

.0/ 15

Statement of Ongoing Contracts - Index

Contract

07-4L7204
07-201604
07-210804
07- 1X8904
07-115454
07-2Y6204
07-203004
07- 4K6304
07- 1X9304
07-1X9704
07-185504
07-4S2904
07-234204
07- 246904
07-2Y6604
07-116794
07- 1P3804
07-1X8704
07- 1P6804
07-243704
07-1189A4
07-223304

Page
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19
19
19
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20
20
20
20
20
21
21
21
21
21
21
22
22
22
22
22
22



District
Federal Aid
-] -
- E-
-S-
- SH-

District Total:

Cnty Rt Pm
07- VEN- 150- 28. 5/ 28. 5

07

Statement of Ongoing Contracts - Index
Contract Page

07-1189F4 23

Statement of Ongoing Contracts - Federal Aid

Bid + CCO

$133, 264, 013
$602, 471, 789
$63, 457, 850
$246, 938, 320
$178, 115, 057
$1, 224, 247, 031

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
07 $67, 496, 077
$67, 496, 077

Work completed this Period:

Work Comp
$79, 779, 213
$362, 147,518
$46, 114, 976
$142, 691, 246
$57, 982, 670
$688, 715, 623
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